East Lake Sammamish Master Plan Trail

South Sammamish Segment A
Weekly Construction Update
Schedule of Construction Activities

m King County | L@EB&H&S

Week beginning July 24™, 2017

Week of 7/24:

= Shorelane between Driveway #1 and #3 - Asphalt Paving (Tentative)

=  Driveway 1 Approaches - CBSC installation and asphalt removal for
paving

=  Driveway 2 Approaches - CBSC installation and asphalt removal for
paving

=  Driveway 5 Approaches - CBSC installation and asphalt removal for
paving

=  Driveway 6 Approaches - CBSC installation and asphalt removal for
paving

=  Driveway 7 Approaches - CBSC installation and asphalt removal for

paving

Driveway 1 Approaches - Asphalt Paving (Tentative)

Driveway 2 Approaches - Asphalt Paving (Tentative)

Driveway 5 Approaches - Asphalt Paving (Tentative)

Driveway 6 Approaches - Asphalt Paving (Tentative)

Driveway 7 Approaches - Asphalt Paving (Tentative)

Asphalt paving of Shore Lane between driveways 2 and 3

Asphalt removal and installation of CSBC in preparation of

asphalt paving of driveway 6 approaches

Week of 7/31:

= Sta 244+00 working North - Install 5/8” ledge rock for shoulders

= Sta 244+00 working North - Install 3/4” ledge rock for shoulder
above infiltration trenches

= Shorelane between Driveway #1 and #3 - Asphalt Paving

(Tentative)

=  Driveway 1 Approaches - CBSC installation and asphalt removal
for paving

=  Driveway 2 Approaches - CBSC installation and asphalt removal
for paving

=  Driveway 5 Approaches - CBSC installation and asphalt removal
for paving

= Driveway 6 Approaches - CBSC installation and asphalt removal
for paving

= Driveway 7 Approaches - CBSC installation and asphalt removal
for paving

Driveway 1 Approaches - Asphalt Paving (Tentative)
Driveway 2 Approaches - Asphalt Paving (Tentative)
Driveway 5 Approaches - Asphalt Paving (Tentative)
Driveway 6 Approaches - Asphalt Paving (Tentative)
Driveway 7 Approaches - Asphalt Paving (Tentative)

There are 8 patterned concrete trail intersections and 16 driveway approaches
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Week of 8/07:

= Sta 244+00 working North - Install 5/8” ledge rock for shoulders

= Sta 244+00 working North - Install 3/4” ledge rock for shoulder above
infiltration trenches

Driveway 4 - Mitigation clearing

216+79 to 282+00 - Topsoil installation

216+79 to 282+00 - Chain link Fence installation

216+79 to 282+00 - Tree Trimming

216+79 to 282+00 - Install fixed bollards

216+79 to 282+00 - Install Removable Bollards

216+79 to 282+00 - Install Signage

Completed asphalt paving of Shore Lane

Preparation of the new driveway approaches includes saw-cutting the existing asphalt so there is a clean joint for
the new asphalt. Project surveyors install survey markings to ensure the new driveway elevations and limits to the
construction are correct. Excavation to the appropriate depth and base course material is placed at the driveway
approaches. New asphalt is then installed to meet the elevation of the survey markers. At each trail intersection the
driveway approaches are designed to provide a safe and smooth transition to the newly constructed trail. This
requires complex design and engineering to ensure the steepness or slope of the existing driveway approach and the
path of the surface water is maintained. Coordination between design, planning, and construction implementation is
critical to the success of driveway construction.

Construction Notes:

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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